

SECRET

Post Office Box 6740
Fort Davis Station
Washington, D. C. 20000

25X1A

REGISTERED

25X1A

635 St. Paul Street
Rochester, New York

25X1A

Attention:

Subject: Contract No. 705
Task Order No. 3
Supplement No. 4

Gentlemen:

23 JAN 1964

Reference is made to the subject Contract, executed with your corporation on of 24 May 1962, as subsequently amended, for the design and fabrication of a Variable Magnification Tracing Projector.

It is hereby mutually agreed that work performed under this Task Order shall include the modifications recommended in the Contractor's letter of 16 August 1963 which is incorporated herein by reference, and made a part of this Task Order, namely, correction of the following deficiencies in the instrument:


- (1) Insufficient illumination.
- (2) Instability of enlarger support.
- (3) Insufficient film protection at the film stage.
- (4) Lack of magnification setting indicators.

In view of the increase in the work required the time limit for completion of the instrument is extended to 30 April 1964 and the time limit for submission of the final report and residual inventory list is extended to 30 May 1964.

By reason of the foregoing the estimated cost of performing this Task Order is increased in the amount of

25X1A

25X1A



NOTICE

This material contains information affecting the National Defense of the United States within the meaning of the espionage laws, Title 18, USC, Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

SECRET

SECRET

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150014-0

25X1A

The new total estimated cost for performing this Task Order No. 3 shall be [REDACTED] exclusive of the fixed fee. The fixed fee of EIGHT HUNDRED FOUR DOLLARS AND NO CENTS (\$804.00) shall remain unchanged. Costs in excess of the above amount shall not be incurred without the prior written authorization of the Contracting Officer.

25X1A

All other terms and conditions of the said Task Order No. 3 shall remain the same.

Please indicate your acceptance of the foregoing by signing this letter and the enclosed two copies thereof. Retain one copy for your records and return the signed original and remaining one copy to the undersigned at the earliest practicable date.

Very truly yours,

25X1A

[REDACTED]
Contracting Officer

25X1A

SI _____

TITLE _____

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150014-0

SECRET

SECRET

INTERNAL INFORMATION:

Reg. No. 5500-8087-62
Voucher No. 62-19542 Award. No. 3
Chg. Allotment No. 3155-1060-6000-730
Regn. cy. to NPIC [REDACTED]
Amount: [REDACTED] (INCREASE)
[REDACTED] (NEW TOTAL)

25X1A

25X1A

Contract No. 705
Task Order No. 3
Supplement No. 4

CONTRACTOR'S MAILING ADDRESS:

Russell & Lamb, Incorporated
635 St. Paul Street
Rochester, New York

CONTRACTING OFFICER'S ADDRESS:

[REDACTED] 25X1A

Post Office Box 6700
Fort Davis Station
Washington, D. C.

I CERTIFY THAT FUNDS ARE AVAILABLE
Obligation Reference No. 3155-1060-6000-730
Charge to Allotment No. 3155-1060-6000-730
[REDACTED] - Authorizing Officer

25X1A

U. S. Government non-traceable check

Classified SECRET internally and externally

SECRET